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EVALUATING WATER QUALITY BEST MANAGEMENT PRACTICES FOR RESERVOIRS IN NORTH CENTRAL TEXAS (EPA) 
SCHEDULE OF DELIVERABLES AND STATUS/ACTIVITY REPORT SPREADSHEET (1/7/04) 

 

Obj. Task Deliverable Due 
Dates Status Comments 

1. Complete model calibration and validation 
for Cedar Creek 

1/1/04 80% 
Complete 

SWAT Model has been calibrated for flow and sediment.  
Work is ongoing to calibrate the model for nutrients.   

2. Development of Watershed databases 4/1/04   
3. Development and Evaluation of different 

BMP strategies for Cedar Creek Watershed  
7/1/04    

4. Calibration and validation for Eagle 
Mountain Watershed 

1/1/05   

5. Development and evaluation of different 
BMP strategies for Eagle Mountain 
Watershed 

9/1/05   

6. Development of ArcGIS/ArcHydro interface 
for SWAT and WASP 

9/1/05   

1 SWAT 
Modeling 

7. Development of interface for using NEXRAD 
weather information into SWAT 

9/1/05   

1. Development of In-stream modeling 
(QUAL2E) for Cedar Creek Watershed 

 

4/1/04 50% 
Complete 

Espey Consulting is currently working on calibration of 
QUAL2E using data from Tarrant Regional Water District 
attenuation studies.  Once complete, input parameters 
from the QUAL2E model will be input into the SWAT 
model.   

2. Development of reservoir modeling (WASP 
6.1) for Cedar Creek Reservoir 

10/1/04 20% 
Complete 

Work has begun to calibrate the WASP model using input 
data from both QUAL2E and SWAT Models.  QUAL2E 
files will be input into the SWAT model. SWAT output files 
will then be converted to WASP input format.  Espey will 
input the files into WASP and complete WASP calibration.   

3. Development and evaluation of different 
BMP strategies for Cedar Creek Reservoir  

10/1/04   

4. Data collection for reservoir modeling 
(WASP 6.1) for Eagle Mountain  

1/1/05   

5. Development of reservoir modeling (WASP 
6.1) for Eagle Mountain Watershed 

7/1/05   

2 
 

In-stream and 
Reservoir 
Modeling 

6. Development and evaluation of different 
BMP strategies for Eagle Mountain 
Watershed 

9/1/05   

3 Study of 
Wastewater 
Treatment 

1. Development of database for wastewater 
treatment plants in Cedar Creek and Eagle 
Mountain Watersheds 

7/1/04   
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2. Assessment of impact of wastewater 
treatment plants (point source discharges) 
for Cedar Creek and Eagle Mountain 
Reservoirs 

10/1/04   

3. Development of database for wastewater 
treatment plants in the Richland Chambers 
Watershed 

4/1/05   

 Plants 

4. Assessment of impact of wastewater 
treatment plants (point source discharges) 
for Richland Chambers Reservoir 

7/1/05   

1. Write QAPP 12/1/03 
 

Complete Submitted to EPA 11/18/03 
Approval letter received from EPA 1/5/04 

2. Quarterly progress reports 
 
 
 
 
 
 

1/7/04 
4/7/04 
7/7/04 

10/7/04 
1/7/05 
4/7/05 
7/7/05 

Complete Submitted to EPA 1/9/04 

4 Administration 

3. Final report 10/7/05   

 


